0047559
047340

Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: Remedial Action and Waste Disposal Unit/Source Operable Unit
3350 George Washington Way, Room 1B45, Richland, Washington
March 20, 1997

FROM/APPROVAL: __ AJ / A . Date
Nancy Werdel/Glenn Goldberg, 100 Area Unit Managers, RL (I-IO-12)
APPROVAL: /\’I/ /4 Date
Wayne Soper/Keith Holliday, 100 Aggregate Area Unit Manager, Ecology
(B5-18)
APPROVAL: AL/A Date
Dennis Faulk/Kevin QOates, 100 Aggregate Area Unit Managers, EPA
(B5-01)
APPROVAL: ~ _Al /}1 Date

Bryan Foley, 200 Area Unit Manager, RL (H0-12)

APPROVAL: M/‘f Date
Joan Bartz, 200-UP-2 Unit Manager Ecology (B5-18)

APPROVAL: Al /}4 Date
200 Area Aggregate Area Unit Manager, EPA (B5-01)

APPROVAL: A éfﬁl_ /?f Y, 7 Z Date /s /51777

Robert G. McLeod, 39( Area Unit Manager, RL (HO-12)

~ APPROVAL: Date 3 (U / T+
ea Aggregated Area Unit Manager
| . ,
S AN
APPROVAL: ({ \H_ / 7 pate _S /S =7 7

‘David R. Einan, 300 Area Aggr ted Unit Manager, EPA (BS- 01)

APPROVAL.: 4%— M/J)Z—/ Date 57537/ G >=

Ted A. Wooley, 300%Fea Process Trenches Subproject Méhnagbr




047349

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Agenda
Attachment #2 - Attendance Record
Attachment #3 - Meeting Minutes

Attachment #4 - Status Package
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Attachmentl

UNIT MANAGER'S MEETING AGENDA
300 Area Trailer MO-059 Conference Reom
March 20, 1997

1:00 p.m, 300 Area

300 FF-1

*  RA Subcontract Update

» Independent PE Subcontract Award
+ RDR/RAWP Approval

»  Certification of Closure Memo

s  Cadmium Closeout

300-FF-2
+«  LFI Report Issuance

. Schedule of Remaining Activities

NOTE: The 200 Area UMM for the 200-UP-2 will meet on an as-needed basis
per the November 1996 UMM minutes.

The 100 Area Unit Managers are currently meeting three to four times
per month in task teams that are discussing strategies for future RODs
and Burial Ground remediation. As long as these task team meetings
continue, they will serve as a substitute for the UMM. When the task
teams complete their work, the 100 Area UMM will resume.
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Attachment 3

Unit Managers’ Meeting Minutes

March 20, 1997
300 AREA
300-FF-1
medi i RA) Sube i e

The RA subcontract was awarded to Roy F. Weston, Inc. on March 14, 1997. WESTON will
begin excavation in the Process Trenches no later than August 4. The U.S. Department of
Energy, Richland Operations Office (RL) and Bechtel Hanford, Inc. (BHI) are evaluating a new
start date of July 7, if funds are available. Excavation and disposai of contaminated material will
be completed by May 1999.

| t Professional ineer C

The Independent PE Subcontract for the Certification of Closure of the 300 Area Process
Trenches was awarded to Los Alamos Technical Associates. Work will begin in April 1997,

The RDR/RAWP (Rev, 0) and Data Quality Objective Summary Report were distributed by RL
at the meeting. The Washington State Department of Ecology (Ecology) last week indicated

+ - issue with responses to two comments on the RDR/RAWP. Ecology’s comments are as follows:
(1) lower the detection limits for chrysene and thallium based on Ecology's publication #94-49,
1995 for verification samples and (2) include Ecology on distribution for seif-assessments and
internal audits. The first comment response indicated that the detection limits called for in the
Sampling and Analysis Plan for chrysene and thallium are at least an order of magnitude lower
than the cleanup criteria. The cleanup criteria, as referred to in the Record of Decision, are from
the Model Toxics Control Act, Method C. Ecology will review the reference document and
decide on the comment.

Regarding self-assessments and internal audits, Ecology would like the reports provided as they
are being generated, regarding QA/QC for remedial activities. Ecology also requested copies of
the paper work (the check lists) that are prepared before a self-assessment or audit. Self-
assessment and audit checklists will help Ecology evaluate if the appropriate areas are being
checked and could identify holes in the checklist, such that Ecology inspectors could be told to
evaluate these areas. RL and BHI will check with management on the issue. '
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A letter recently issued by Ecology (“Response to Closure Completion for 300 Area Process
Trenches Letter”) was distributed for discussion. The third bullet in the memo 'was included by
Ecology to safeguard in case the independent PE has a problem with the closure. BHI indicated
that the Independent PE will be on board with the whole process and there should be no surprises
at the end of remediation. The independent PE will notify BHI immediately if something is
found, so they can be addressed before final closure is complete. It was agreed that the 60-day
clock to submit final certification of closure will start after all verification data has been reviewed
to Ecology's satisfaction; Ecology will send a cc:Mail indicating acceptance of the verlﬁcatlon
data, and the cc:Mail message will start the 60-day clock.

Cadmium Closeout ’ -

A draft letter prepared by Ecology, “Waste Designation on Concerning Cadmium for Soil within
the 300 Area Process Trenches,” was handed out for Tri-Party review,

300-FF-2
Limited Fi vestigation ort Issuance _

400 Area Retired French Drains - Final text inserts for the 400 Area Retired French Drains
were discussed. This waste site (also listed in Appendix C of the Tri-Party Agreement) was a
place holder for an unknown number of drains. No data existed in the WIDS printout to
substantiate this issue. A form of the following language will be added to the LFI: The 400
Area Retired French Drains will be rejected as a waste-site, and an individual waste site
identification number will be assigned to any other french drains that are discovered in the future.

300 Area WATS - It is RL’s opinion that more detail is needed in this area. RL will add
information to the “deferred sites” section to capture that the 300 Area WATS is still being
reviewed.

_ Schedule maini tivities

After completing the LFI report, several activities still need attention, including resolution of the
listed waste concern. Details of these activities will be discussed with RL in the near future.
Initiation of the focused feasibility study in fiscal year 1998 is tied to completion of the 618-4
burial ground excavation in the 300-FF-1 Operable Unit.
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100 AREAS

Assessment Activities
100 Area Record of Decision (ROD) Strategy - Following a January 24, 1997, meeting with

Tri-Party senior management, the Washington State Department of Ecology (Ecology), the U.S.
Environmental Protection Agency (EPA), and the U.S. Department of Energy, Richland
Operations Office (RL) have formed task teams to address the 100 Area Remaining Sites ROD
Strategy and remediation of 100/300 Area burial grounds. The teams will determine a strategy
and a path forward for Comprehensive Environmental Response, Compensation, and Liability
Act of 1980 decision documents for burial grounds and for all other waste sites in the 100 Areas
(termed “Remaining Sites™). The teams plan to meet approximately three times per month until
at least May 1997 (for the Remaining Sites Task Team) and July 1997 (for the Bunal Grounds
Task Team). Following is the status of the two task team efforts: - .
. 100 Area Remaining Sites ROD Strategy: -

The task team is developing a strategy and décision criteria to disposition Remaining
Sites into agreed-upon categories (action, no action, other regulatory authorities). Work
is being closely coordinated with Tri-Party staff focused on updating the Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) appendices for
100 Area waste sites.

. Burial Ground Strategy:
The task team is compiling a list of potentially viable remediation alternatives, and
reviewing criteria to evaluate applicability to each type of burial ground. Focus has been
on the concept of “Selective Excavation” to optimize use of the remove/dispose remedial
alternative. It would involve specific “stopping criteria” (contained in the ROD) to be
employed when the waste encountered varied significantly from expectations. Then, if
appropriate, an alternate remedy might be considered. The team is also evaluating cost-
modeling assumptions to determine if the current baseline is consistent with the
expectations of the team members.

- Both task teams agree that the regularly scheduled task team meetings provide an adequate level
of interaction among Tri-Party unit managers. Therefore, beginning in March 1997 and lasting
through approximately July 1997 (or until the task tearns complete their work, whichever is
later), monthly 100 Area Unit Managers’ Meetings (UMM) will be replaced by task team
meetings. Ifissues other than strategies for 100 Area decision documents need to be addressed
by Tri-Party unit managers, those issues will be introduced at task team meetings for discussion
and resolution.

The monthly Status Packages will continue to be prepared, and an announcement indicating the
temporary replacement of the UMMSs will be presented in the monthly UMM minutes. In lieu of
monthly meeting minutes, the substantive agreements made during the task team meetings will
be appropriately documented. These agreements have been documented in a “100 Area Tri-Party

1
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Agreement/Change Control Form” (Control Number 112), approved on March 11, 1997.

100 Area Remaining Sites ROD Amendment - The ROD amendment was signed by the Tri-

Parties on April 8, 1997. The amendment adds 34 radioactive liquid waste disposal §ites from
the 100-D/DR, 100-F, and 100-K Areas to the September 1995 ROD.

190-C Soil Sampling Project - A final Field Instruction Guide was completed on April 9, 1997;
an informational copy will be provided to. EPA. Sampling of soil beneath the building floor is
planned for early April 1997 and will be followed by soil sampling beneath the 105-C tunnels.

100, 200, and 300 Area Decant Liquid Disposal

The RL Memorandum of Understanding, which defines the plan to dispose of water decanted
from investigation derived waste at the Treated Effluent Disposal Facilities in the 300 Area and
the Effluent Treatment Facility in the 200 Areas, is being routed within RL for agreement and
signature. Final approval and briefings with EPA and Ecology are anticipated to occur in April
1997. Actual disposal is presently anticipated to begin in late April or early May.

100-D Ponds Closure Plan Revision

An equivalency demonstration to dispense with postclosure groundwater monitoring will be
submitted to Ecology in April 1997 ahead of the complete closure plan. Work on revising the
100-D Ponds Closure Plan is ongoing. Ecology’s request for deep vadose zone borehole samples

has not been resolved.

100-B/C-1

Remedia] Action - Excavation of the engineered structure at the 116-C-1 Trench was completed
on November 15, 1996. A waste plume extending to the north will also require excavation to
meet cleanup standards. The cleanup verification package for the 116-B-5 Crib was approved,
and the backfiil was completed on January 22, 1997. Through February, 43,000 tons of soil and
scrap steel from the 116-C-5 Retention Basins were excavated. Some lead bricks and sheets

- were discovered in the 116-C-5 Retention Basins. A specification for macroencapsulation has

been developed to treat the lead before disposal. Through February, approximately 10,000 tons
of waste, primarily contaminated soil, has been excavated and removed from the effluent
pipelines north of B Avenue. An asbestos-containing wrap was discovered on some of the .
effluent piping,
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160-DR-1

Remedial Action - Excavation of waste at 100-DR-1 is ongoing. The initial excavation of
116-DR-1 and 116-DR-2 was completed. However, a plume extends to the north and southeast.
Excavation of the plumes began in March. Two of the five sludge pits (107-D1, 107-D5) were
also fully excavated in March, “Potholing” (exploratory digging to determine the composition
and location of material) was performed on effluent pipelines and the two retention basins.
Asbestos wrap was encountered during potholing in all pipelines. The remedial action
subcontractor will be preparing an asbestos abatement plan for BHI to review. On April 1,
production went from 30 boxes/day to 60 boxes/day. On March 21, rubber gasket material
containing elevated levels of lead was inadvertently shipped to ERDF. Corrective actions were
implemented and an independent BHI/RL assessment was performed.

200 AREAS

200 Areas Strategy

Working meetings are continuing on the Tri-Party Agreement change package, generation of the
Agreement-[n-Principle, and the public involvement schedule. Presentations to RL and Bechtel
Hanford, Inc. (BHI) senior management and the Hanford Advisory Board subcommittees were -
made to provide an update of the strategy effort. The Public Involvement Plan is bemg finalized
based on joint RL, EPA, and Ecology direction on Draft A. '

200-BP-1 Operable Unit

The barrier testing program continues to provide data on water infiltration, vegetation growth,
and biointrusion associated with the Hanford Site barrier. The increased precipitation during the
past several months has resulted in a higher than normal retention of water in the upper soil
layers. No “breakthrough” has occurred; however, the simuiated 1,000-year storm event may
result in breakthrough in one segment of the barrier. The simulated 1,000-year storm event is
scheduled to start on March 26, 1997,

200-BP-11 Operable Unit

The data quality objective (DQO) meetings for the Tank Waste Remediation System
privatization project emergency egress and pipe transfer lines routing across the 216-A-29 Ditch
(a treatment, storage, and disposal unit) were finalized. The DQO Summary Report will be
issued mid-March, indicating that sampling at two locations will be required.
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300 AREA

300-FF-1 Operable Unit

Remedial Action (RA) - The Remedial Action (RA) Subcontract bid evaluations were
completed, and an award was made to Roy F. Weston Inc. on March 4, 1997. Per the
subcontract, the RA subcontractor will begin design work and technical submittals preparation -
on April 29, 1997. A separate subcontract award was made to Los Alamos Technical Associates
for the Independent Engineering Certification of Closure of the 300 Area Process Trenches.

RL is in the process of transmitting the DQO Summary Report and Remedial Design
Report/Remedial Action Work Plan documents to the regulatory agencies. Attached to the
transmittal memo is a Tri-Party Agreement Change Control Form, which includes the new
proposed 300-FF-1 remedial action milestones.

300-FF-2 Operable Unit

Limited Field Investigation (LFI) Report - As a result of ongoing discussions and several recent

meetings on the 300 Area WATS (the latest took place on March 10), additional text will be
inserted into Section 4.3.3.3 of the LFI report to reflect ongoing discussions with the Resource
Conservation and Recovery Act of 1976 program. An NPL Agreement/Change Control Form

may also be used to document regulator agreement when discussions have been completed. RL

is reviewing the latest draft of the revised text.

Discussions regarding the 400 Area french drains are almost complete. Followup to resolve
questions relative to the “400 Area Retired French Drains” waste site are being resolved and will
be finalized with RL and EPA in the near future. The LFI report will be issued as soon as these
two items are resolved.

Receipt of analytical data from groundwater sampling that was conducted during January is
expected during mid-March. The waste profile for the eight drums of material generated during
upgrade activities at well 699-S6-E4A has been approved by the BHI Project Engineer and is
presently moving through the system. It is anticipated that field activities required to dispose of
the waste will be initiated in the near future.
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